
GAIL FARBER, Director

April 21, 2009

COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

Telephone: (626) 458-5100
http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: C-1

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACT
BIG TUJUNGA DAM SEISMIC REHABILITATION AND SPILLWAY MODIFICATION

UNINCORPORATED COMMUNITY OF SUNLAND
(SUPERVISORIAL DISTRICT 5)

(3 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amount for a
public works construction contract for Big Tujunga Dam Seismic Rehabilitation and
Spillway Modification in the unincorporated community of Sun land.

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY
OF THE LOS ANGELES COUNTY FLOOD CONTROL DISTRICT:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amount and the changes for the
following construction contract:

• Project ID No. WRDD000005 - Big Tujunga Dam Seismic Rehabilitation and
Spillway Modification, to construct arch dam, spillway, abutment wall, control
house, and generator buildings; perform excavation, grouting, electrical
instrumentation, and plumbing work; and install penstocks, a generator
system, and butterfly and jet-flow valves, in the unincorporated community of
Sunland, to Shimmick Construction Company, Inc., for variations in bid
quantities and to use a revised grout mix, with an increase in the contract
amount of $442,800.00.

lsmitherman
Adopted stamp

lsmitherman
Typewritten Text
41		APRIL 21, 2009



The Honorable Board of Supervisors
April 21, 2009
Page 2

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 

The purpose of the recommended action is to obtain your Board's approval for the
changes in public works contract in support of the timely completion of the project while
avoiding delays and the potential for claims. The descriptions of the changes,
estimated costs, and the necessary time extensions are listed in the attachment.

The Director of Public Works or her designee has been authorized by your Board to
order changes in work up to $10,000 for construction contracts. Attached for your
authorization are changes in work in excess of the Director of Public Works' delegated
limit, which are required to complete the project.

I mplementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness
(Goal 1) and Community and Municipal Services (Goal 3). Approval of these changes
will provide improved infrastructure to better serve the public and enhance the quality of
life in the affected community.

FISCAL IMPACT/FINANCING 

These changes in work will have no impact to the County General Fund.

The estimated change order amount for this contract is an increase of $442,800.00.

Sufficient funds are available in the Board-approved appropriations for the project to
cover the costs of the requested changes. Detailed cost breakdowns for the changes,
together with contract cost summaries, are included in the attachment.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of public works improvements was awarded by your
Board to the lowest responsible bidder in accordance with the California Public Contract
Code, your Board's directives, and as recommended by the Director of Public Works.
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ENVIRONMENTAL DOCUMENTATION 

The changes in work as described above and in the attachment do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachment.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under the contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

/44tiatata
AIL FARBER

Director of Public Works
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Attachment

c: Chief Executive Office (Lan i Sheehan)
County Counsel
Office of Affirmative Action Compliance
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CHANGE IN WORK (AUTHORIZE)
April 21, 2009

PROJECT ID NO. WRDD000005 - BIG TUJUNGA DAM SEISMIC REHABILITATION
AND SPILLWAY MODIFICATION (in the unincorporated community of Sunland),
Supervisorial District 5, Contractor: Shimmick Construction Company, Inc.

Project Description:

Construction of thick arch dam, spillway, abutment wall, control house, and generator
buildings; perform common excavation, rock excavation, consolidation grouting,
electrical and instrumentation work, plumbing work; install penstocks, butterfly and jet-
flow valves, a generator system; and other appurtenant work.

Changes in Work:

(1) Variations in Bid Quantities
(2) Use Revised Grout Mix

$343,800.00
99,000.00

Total $442.800.00

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) Your Board previously approved a change in work for limited use of a revised grout
mix in lieu of the specified mix for consolidation of the proposed dam foundation. The
California Department of Water Resources, Division of Safety of Dams has since given
approval for unrestricted use of the mix. It will be necessary to increase the volume of
grout required for consolidation of the dam foundation.

The costs for Item 1 will be based on contract unit prices. The cost for Item 2 was
negotiated as provided in Subsection 3-2 of the contract specifications.

Twenty-six additional calendar days will be required because of these changes. In
addition, twelve noncompensable calendar days unrelated to these changes were
granted to the contractor.
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Financial Information:

Funding for these changes in work is included in the Los Angeles County Flood Control
District Budget for Fiscal Year 2008-09.

Revised Contract Amount:

Original contract amount $88,533,680.00
Changes in work approved

under delegated authority 81,175.00
Changes in work previously approved

by your Board 3,139,476.90
Changes in work to be authorized 442,800.00

Revised Contract Amount $92.197.131.90

Percent total change to original contract amount 4.1%
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